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POLREP: No. 10 - Fund Lead Removal (4/13/98 through 4/18/98)

. BACKGROUND

Site ID No.: B506 Delivery Order No.: 5001-05-697
CERCLIS ID No.: ILD069503944 Start Date: 1/7/98
State Notification: IEPA Notified Completion Date: 5/15/98 Est.

Status of Action Memorandum:  Signed (10/2/97)

1. SITE DESCRIPTION

For detailed site description, see POLREP #1.

IV. RESPONSE INFORMATION

During this reporting period, the following removal activities were conducted:

S

° Waste oil pumping, transporting, and off-site disposal operations continued. To date,
approximately 169,332 gallons of waste oil have been transported off-site to an EPA-approved
disposal facility for disposal.

] Waste water shipping continued. To date, approximately 185,614 gallons of waste water have
been transported off-site to an EPA-approved facility.

° All of the approximately 15,836 gallons of solvent waste on site has been pumped from drums and
tankers and transported to an EPA-approved facility for disposal.

L] Results of groundwater testing indicated that the groundwater is not contaminated.

® The shears continued to cut up decontaminated tanks and other scrapable debris. To date, all ASTs
have been cut up

] A track hoe was mobilized to site to dig out buried storage tanks, mix sludge, and excavate
contaminated soil.

L The two pump houses were taken down.



L] Non-hazardous debris is being disposed of and scrap metal is being recycled.

® The START contractor continued sampling, air monitoring, and site documentation activities.
V. NEXT STEPS

Continue transportation/disposal of waste oil

Continue transportation/disposal of waste water

Solidify sludge with fly ash

[nitiate trausportation of solidified sludge

Complete removal of buried storage tanks
Continue cutting decontaminated tanks with shears

V1. ISSUES

None

VII. ESTIMATED COSTS (THROUGH APRIL 18, 1998)

Used Remaining % Remaining
ERCS $383,000 $ 83,685 20%
! START $ 26,000 $ 32,760 55%
EPA $ 27,350 $ 8,200 23%
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